
Product Results:

Reduce the time it takes to 
build accurate estimates by 
300%, increasing cost accuracy, 
speeding up customer 
response times, reducing 
administrative expenses, 
mitigating risk and improving 
profit margins.

Project Oneness:

Centralized Project Cost 
Management automates 
and connects estimating, 
scheduling, and reporting into 
a single system that provides 
increased collaboration and 
standardization of project 
and departmental processes, 
resulting in centralized project 
cost Oneness with every 
aspect of cost management.

Product Overview

Project Cost Management solutions enable organizations to gain confidence 
in cost estimating, capital planning, productivity management, earned value, 
and integration to scheduling with: 

n	Cost and Resource Loaded Schedules 
n	Cost Resource Libraries 
n	Escalation Cost factors over the length of a project

Creating Cost Estimates

Create and manage estimates faster and with increased accuracy and confidence 
with Hard Dollar’s estimate builder. Features include: centralized estimate 
management, access to over 250,000 live third party cost items as well as 
historical estimate work, cost escalation factors over project life cycles, real-
time cash flow analysis and earned value, team collaboration, and long-term 
estimating processes to simplify estimating activities across the company.

n	Confident Bid/No Bid Decisions	 n	Fast Estimate Setup 
n	Estimate Template	 n	Flexible Estimate Creation
n	Take-Off Calculator	 n	Historic Job Costing
n	Solicit Quotes	 n	Unlimited Cost Structures
n	Cash Flow Analysis	 n	Compare Subcontractors
n	Universal Cost Changes 	 n	Data Warehousing
n	Flexible Pricing and Overhead Allocation	 n	Bond Cost Calculations
n	Cost Libraries	 n	Repeatable Processes

Scheduling

Connect project estimates and schedules together for live cost changes, 
keeping projects on budget and on time. Changes to schedules automatically 
modify cost estimates in real-time, allowing instant assessment of how time 
effects costs. Estimates and schedules are in-sync throughout the project, 
saving calculation time, and increasing project accuracy.

Primavera Integration (in Real-Time)
n	Primavera Cost Loaded Schedules	 n	Primavera Live Updates 

Microsoft Project / EPM Integration (in Real-Time)
n	MS Project / EPM Cost Loaded 	 n	Microsoft Project / EPM
	 Schedules		  Connect Live Updates

project cost management

Everything you need to plan and manage costs in one place.

Increase Profits by

Reducing Project Costs

23%
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Resource Planning

Resource planning provides powerful cost data libraries, flexible resource 
categories, wage scales by zone, tax rates, resource management reporting 
including utilization, cash flow and earned value, as well as centralized 
resource address book information.

n	Resource Libraries	 n	Conditional Resource Costing
n	Match Resources	 n	Utilize Master Resource Rates
n	Flexible Wage Scales	 n	Wage Zone Control 
n	Centralized Resource Address Book	 n	Tax Rate Updates
n	Flexible Resource Cost Categories

Productivity Management

Enable real-time and historic productivity management including key performance 
indicators on all project cost areas that provide valuable insight to make quick 
decisions. Centralization of key information provides collaboration across multiple 
projects and organization information. 

n	Field Resource Tracking	 n	Anywhere Project Analysis
n	Remote Time Management Tracking	 n	Collaboration and Updates
n	Remote Data Access	 n	Centralize Project Information
n	Time Sheets and Time	 n	Monitor “Actual” Project Costs
	 Management Tracking		  Without Accounting Delays

Analysis Reporting

Powerful reporting allows at-a-glance key decision indicators to analyze 
cash flow, bid success, costs, earned value and summary information about 
estimated timelines, and potential revenue.

n	Key Performance Indicators	 n	Leverage Historic Data
n	Project Health Indicators & Alerts	 n	Real Time Variance Alerts
n	User Defined Screens and Reporting	 n	Detailed History Logs
n	Track Project Changes	 n	View Project Level, Division Level
n	Forecast Completion Costs and 		  and Company Level Reports
	 Budget Expectations

Solution Platform 

Allows for centralized data management, seamless integration with existing 
design, accounting and schedule systems, and ODCB-compliant databases.

n	Centralized Data Management - Connect disparate information including 
Estimates, budgets, documents, spreadsheets, schedules, changes, work 
plans, timesheets, daily diaries, and more with instant accessibility. Allow 
members to access and share data across the organization. 

n	Data Connectivity - Open architecture and ODBC-compliant database 
make it easy to integrate Hard Dollar with other systems. Integration 
eliminates double entry efforts into other systems by creating a single point 
of entry for your entire project. 

n	Accounting Integration - With more than 50 accounting, design and 
scheduling systems provides rapid updates, eliminating double entry, 
increasing accuracy and reduced administrative costs.

n	Document Storage	 n	Implementation
n	Security	 n	Reporting

“The staff at Hard Dollar has 
provided exceptional service 
and support, and as a result our 
transition to the new system 
has been a smooth one. We are 
extremely pleased with the Hard 
Dollar system and look forward to 
a long and prosperous relationship.”

North American Group  
(Alberta, Canada)

“The Hard Dollar team, from 
support services to client services, 
have been top notch with every 
experience I have had. I would 
recommend your product to any and 
all contractors out there.”

Hunter Contracting  
(Arizona, U.S.)

Everything you need to plan and manage costs in one place.

project cost management


